Rpt-ID: RCPESPRJ Georgia Date: 10/07/2016
User: vepps Department of Transportation Page 1 of 5

Estimate Summary By Project
ContractID: B14375-12-000-0 Estimate Number: 0015 Pay Period: 08/19/2016

to 09/27/2016

Contract Location: Time Allowed: 447  Days
SR 74 AT OAKLEY INDUSTRIAL BLVD (CR 3740). Elapsed Calender Days: 447  Days
Percent Time: 100.00
District: 7 Area: 03
Contractor:

CMES, INC. Date Let: 07/20/2012

6555 MCDONOUGH DRIVE Date Awarded: 08/03/2012
Date Contract Executed: 08/24/2012
Date Notice to Proceed: 09/05/2012

NORCROSS GA 30093 Date Work Began: 12/11/2012

Phone: (770)982-1905 Date Time Stopped: 11/25/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/25/2013

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,007,771.88 Counties:

Original Contract Amount $984,303.50 Fulton

Funds Available $4,445.90

Percent Complete 99.56%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009411 $1,007,771.88 $984,303.50 $4,44590 99.56% $3,392.50

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/07/2016

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

ContractID: B14375-12-000-0 Estimate Number: 0015 Pay Period: 08/19/2016
to 09/27/2016

Project Number: 0009411 OAKLEY IND BLVD INTERSECTION IMPROVEMENT1

Federal State Project Number: 0009411

Total to Date Prev to Date This Estimate

Participating $802,660.76 $799,946.76 $2,714.00
Non-Participating $200,665.22 $199,986.72 $678.50
Total Earnings $1,003,325.98 $999,933.48 $3,392.50
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,003,325.98 $999,933.48 $3,392.50
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $1,003,325.98 $999,933.48

Total Payable: $3,392.50



Rpt-ID: RCPESPRJ

User: vepps

Georgia

Date: 10/07/2016

Department of Transportation Page 3 of 5

Estimate Summary By Project

ContractID: B14375-12-000-0 Estimate Number: 0015 Pay Period: 08/19/2016
to 09/27/2016

Project Number 0009411

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0041 002-0037 REDUCTION OF PAY FOR - TN .000 255.740
61.750 .000
255.740 $.00 $15,791.95
RECYL ASPH 25MM @ 0.95
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 465.000 652.120
L & H LIME 66.000 .000
652.120 $.00 $43,039.92
0055 413-1000 BITUM TACK COAT GL 1,271.000 2,049.000
3.000 .000
2,049.000 $.00 $6,147.00
0060 432-0206 MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY 13,256.000 14,264.166
2.000 .000
14,264.166 $.00 $28,528.33
0080 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,700.000 1,785.830
14.000 .000
1,785.830 $.00 $25,001.62
0089 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 1,510.000 1,524.000
14.000 .000
1,524.000 $.00 $21,336.00
Category Amount: $0.00 $139,844.82
Category Number: 0020 DRAINAGE
0105 668-5000 JUNCTION BOX EA 6.000 10.000
1450.000 .000
10.000 $.00 $14,500.00
0115 668-1100 CATCH BASIN, GP 1 EA 6.000 7.000
1750.000 .000
7.000 $.00 $12,250.00
Category Amount: $0.00 $26,750.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14375-12-000-0 Estimate Number: 0015

Date: 10/07/2016
Page 4 of 5

Pay Period: 08/19/2016
to 09/27/2016

Project Number 0009411

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0125 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 116.000 140.000
14.000 .000
140.000 $.00 $1,960.00
0130 636-2070 GALV STEEL POSTS, TP 7 LF 270.000 330.000
7.500 .000
330.000 $.00 $2,475.00
0135 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 34.000 35.000
92.000 .000
35.000 $.00 $3,220.00
0170 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHIT GLF 2,000.000 2,226.800
0.200 .000
2,226.800 $.00 $445.36
0185 654-1001 RAISED PVMT MARKERS TP 1 EA 62.000 78.000
4.000 .000
78.000 $.00 $312.00
0190 654-1003 RAISED PVMT MARKERS TP 3 EA 179.000 208.000
4.000 .000
208.000 $.00 $832.00
Category Amount: $0.00 $9,244.36
Category Number: (0050 EROSION CONTROL
0260 163-0240 MULCH TN 15.000 18.924
200.000 .000
18.924 $.00 $3,784.80
Category Amount: $0.00 $3,784.80
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User: vepps Department of Transportation

Estimate Summary By Project
Contract ID:

B14375-12-000-0 Estimate Number: 0015

Date: 10/07/2016

Page 5 of 5

Pay Period:

08/19/2016

to 09/27/2016

Project Number 0009411

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0340 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 1,461.000 1,777.650
R-MODIFIED BITUM MATL & H LIME 84.000 .000
1,777.650 $.00 $149,322.60
Category Amount: $0.00 $149,322.60
Category Number: 0030 SIGNING AND MARKING
0360 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 12.000 13.000
105.000 .000
13.000 $.00 $1,365.00
Category Amount: $0.00 $1,365.00
Category Number: 0010 ROADWAY
9200 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYP EA .000 .000
3392.500 1.000
1.000 $3,392.50 $3,392.50
SA#1
SA#1
Category Amount: $3,392.50 $3,392.50

Project Total Amount:

$3,392.50

$1,003,325.98



